FDM 19-1 Attachment 1.1 Central Office Proposal Preparation Process
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FDM 19-1 Attachment 1.2 Proposal Preparation Process Schedule

Letting PSE Due FasTrak Due Checking & Editing Plans Completed PSE Submitted To Final R/W Utility & Ad on WISDOT Internet
Date Complete Proposal Types FHWA RR check; AD Site
Estimates Compl. Meeting; FHWA
authorize to
advertise for Bids
Tuesday Tuesday Friday Monday Tuesday Tuesday
. 2011
Dec13,11 Augl Sep 20, 11 Oct 25, 11 Oct 28, 11 Oct 17,11 Nov 1, 11 Nov 8, 11
Jan 10, 12 Oct 18, 11 Nov 22, 11 Nov 25, 11 Nov 14, 11 Nov 29, 11 Decb, 11
Feb 14,12 Nov 1, 11 Dec 27,11 Dec 30, 11 Dec12,11 Jan 3, 12 Jan 10, 12
2012 .
Mar 13, 12 Nov 1 Dec 20, 11 Jan 24,12 Jan 27,12 Jan 17,12 (Tue) Jan 31, 12 Feb 7,12
Apr 10, 12 Jan 17,12 Feb 21,12 Feb 24, 12 Feb 13,12 Feb 28, 12 Mar 6, 12
. 2012
May 8, 12 Feb 1 Feb 14, 12 Mar 20, 12 Mar 23, 12 Mar 12,12 Mar 27,12 Apr 3,12
Jun12,12 Mar 20, 12 Apr 24,12 Apr 27,12 Apr 16,12 May 1, 12 May 8, 12
Jul 10, 12 Apr 17,12 May 22, 12 May 25, 12 May 14, 12 May 29, 12 Jun5, 12
Aug 14, 12 May 1 May 22, 12 Jun 26, 12 Jun 29, 12 Jun 18, 12 Jul 3,12 Jul 10, 12
Sep 11, 12 Jun 19, 12 Jul 24, 12 Jul 27,12 Jul 16, 12 Jul 31,12 Aug 7, 12
Nov 13, 12 Aug 21, 12 Sep 25, 12 Sep 28, 12 Sep 17, 12 Oct 2,12 Oct 9, 12
Dec11, 12 Augl Sep 18, 12 Oct 23, 12 Oct 26, 12 Oct 15, 12 Oct 30, 12 Nov 6, 12
Jan 8, 13 Oct 16, 12 Nov 20, 12 Nov 23, 12 Nov 12, 12 Nov 27, 12 Dec 4, 12
Feb 12, 13 Nov 1, 12 Dec 26,12 (Wed) Dec 28, 12 Dec 17, 12 Jan2,13 (Wed) Jan §, 13
2013 .
Mar 12,13 Nov 1 Dec 18,12 Jan 22,13 Jan 25, 13 Jan 14, 13 Jan 29, 13 Feb 5,13
Apr9, 13 Jan 15,13 Feb 19, 13 Feb 22,13 Feb 11, 13 Feb 26, 13 Mar 5, 13
. 2013
May 14, 13 Feb 1 Feb 19, 13 Mar 26, 13 Mar 29, 13 Mar 18, 13 Apr 2,13 Apr9, 13
Jun 11,13 Mar 19, 13 Apr 23,13 Apr 26,13 Apr 15,13 Apr 30, 13 May 7, 13
Jul 9, 13 Apr 16, 13 May 21, 13 May 24, 13 May 13, 13 May 28, 13 Jun4, 13

December 22, 2011
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FDM 19-1 Attachment 1.2 Proposal Preparation Process Schedule

Letting PSE Due FasTrak Due Checking & Editing Plans Completed PSE Submitted To Final R/W Utility & Ad on WISDOT Internet
Date Complete Proposal Types FHWA RR check; AD Site
Estimates Compl. Meeting; FHWA
authorize to
advertise for Bids
Tuesday Tuesday Friday Monday Tuesday Tuesday
2013
Aug 13,13 May1l May 21, 13 Jun 25, 13 Jun 28, 13 Jun 17,13 Jul 2,13 Jul9, 13
Sep 10, 13 Jun 18, 13 Jul 23, 13 Jul 26, 13 Jul 15, 13 Jul 30, 13 Aug 6, 13
Nov 12, 13 Aug 20, 13 Sep 24, 13 Sep 27,13 Sep 16, 13 Oct1,13 Oct §, 13
Dec 10, 13 Aug 1 Sep 17,13 Oct 22,13 Oct 25, 13 Oct 14, 13 Oct 29, 13 Nov 5, 13
Jan 14, 14 Oct 22,13 Nov 26, 13 Nov 29, 13 Nov 18, 13 Dec 3, 13 Dec 10, 13
Feb 11, 14 Nov 1, 13 Dec 26,13 (Thu) Dec 27,13 Dec 16, 13 Jan 2,14 (Thu) Jan7,14
2014 }
Mar 11, 14 Nov 1 Dec17,13 Jan 21, 14 Jan 24, 14 Jan 13,14 Jan 28, 14 Feb 4, 14
Apr8, 14 Jan 14, 14 Feb 18, 14 Feb 21, 14 Feb 10, 14 Feb 25, 14 Mar 4, 14
_ 2014
May 13, 14 Feb 1 Feb 18, 14 Mar 25, 14 Mar 28, 14 Mar 17,14 Apr1, 14 Apr 8, 14
Jun 10, 14 Mar 18, 14 Apr 22,14 Apr 25,14 Apr 14,14 Apr 29,14 May 6, 14
Jul 8, 14 Apr 15,14 May 20, 14 May 23, 14 May 12, 14 May 27, 14 Jun 3,14
Aug 12, 14 May 1 May 20, 14 Jun 24, 14 Jun 27, 14 Jun 16, 14 Jull, 14 Jul 8, 14
Sep9, 14 Jun17,14 Jul 22,14 Jul 25, 14 Jul 14, 14 Jul 29, 14 Aug5, 14
Nov 11, 14 Aug 19, 14 Sep 23, 14 Sep 26, 14 Sep 15, 14 Sep 30, 14 Oct 7,14
Dec9,14 Augl Sep 16, 14 Oct 21, 14 Oct 24, 14 Oct 13, 14 Oct 28, 14 Nov 4, 14
Jan 13,15 Oct 21, 14 Nov 25, 14 Nov 28, 14 Nov 17, 14 Dec2, 14 Dec9, 14
Feb 10, 15 Nov 1, 14 Dec 23, 14 Dec 26, 14 Dec 15, 14 Dec 30, 14 Jan 6, 15
2015 }
Mar 10, 15 Nov 1 Dec 16, 14 Jan 20, 15 Jan 23, 15 Jan 12, 15 Jan 27, 15 Feb 3, 15
Apr 14, 15 Jan 20, 15 Feb 24, 15 Feb 27, 15 Feb 16, 15 Mar 3, 15 Mar 10, 15

December 22, 2011
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FDM 19-1 Attachment 1.2 Proposal Preparation Process Schedule

Letting PSE Due FasTrak Due Checking & Editing Plans Completed PSE Submitted To Final R/W Utility & Ad on WISDOT Internet
Date Complete Proposal Types FHWA RR check; AD Site
Estimates Compl. Meeting; FHWA
authorize to
advertise for Bids
Tuesday Tuesday Friday Monday Tuesday Tuesday
_ 2015
May 12, 15 Feb 1 Feb 17, 15 Mar 24, 15 Mar 27, 15 Mar 16, 15 Mar 31, 15 Apr 7,15
Jun9, 15 Mar 17, 15 Apr 21,15 Apr 24, 15 Apr 13,15 Apr 28, 15 May 5, 15
Jul 14, 15 Apr 21,15 May 26, 15 May 29, 15 May 18, 15 Jun 2,15 Jun9, 15
Aug 11,15 Mayl May 19, 15 Jun 23, 15 Jun 26, 15 Jun 15, 15 Jun 30, 15 Jul 7,15
Sep 8, 15 Jun 16, 15 Jul 21, 15 Jul 24, 15 Jul 13, 15 Jul 28, 15 Aug 4, 15
Nov 10, 15 Aug 18, 15 Sep 22, 15 Sep 25, 15 Sep 14, 15 Sep 29, 15 Oct 6, 15
Dec8,15 Augl Sep 15, 15 Oct 20, 15 Oct 23, 15 Oct 12, 15 Oct 27, 15 Nov 3, 15
Jan 12,16 Oct 20, 15 Nov 24, 15 Nov 27, 15 Nov 16, 15 Dec1, 15 Dec 8, 15
Feb9, 16 Nov 1, 15 Dec 22, 15 Dec 28,15 (Mon) Dec 14, 15 Dec 29, 15 Jan 5, 16
2016 }
Mar 8, 16 Nov 1 Dec 15, 15 Jan 19, 16 Jan 22, 16 Jan 11, 16 Jan 26, 16 Feb 2, 16
Apr 12,16 Jan 19, 16 Feb 23, 16 Feb 26, 16 Feb 15, 16 Mar 1, 16 Mar 8, 16
_ 2016
May 10, 16 Feb 1 Feb 16, 16 Mar 22, 16 Mar 25, 16 Mar 14, 16 Mar 29, 16 Apr5, 16
Jun 14, 16 Mar 22, 16 Apr 26, 16 Apr 29, 16 Apr 18, 16 May 3, 16 May 10, 16
Jul 12, 16 Apr 19, 16 May 24, 16 May 27, 16 May 16, 16 May 31, 16 Jun7,16
Aug9, 16 May 1 May 17, 16 Jun 21, 16 Jun 24, 16 Jun 13,16 Jun 28, 16 Jul 5,16
Sep 13, 16 Jun 21, 16 Jul 26, 16 Jul 29, 16 Jul 18, 16 Aug 2,16 Aug9, 16
Nov 8, 16 Aug 16, 16 Sep 20, 16 Sep 23, 16 Sep 12, 16 Sep 27,16 Oct 4, 16
Dec 13, 16 Aug 1 Sep 20, 16 Oct 25, 16 Oct 28, 16 Oct 17,16 Nov 1, 16 Nov 8, 16
Jan 10, 17 Oct 18, 16 Nov 22, 16 Nov 25, 16 Nov 14, 16 Nov 29, 16 Dec6, 16

December 22, 2011
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FDM 19-1 Attachment 1.2 Proposal Preparation Process Schedule

Letting PSE Due FasTrak Due Checking & Editing Plans Completed PSE Submitted To Final R/W Utility & Ad on WISDOT Internet
Date Complete Proposal Types FHWA RR check; AD Site
Estimates Compl. Meeting; FHWA
authorize to
advertise for Bids
Tuesday Tuesday Friday Monday Tuesday Tuesday
Feb 14,17 Nov 1, 16 Dec 27, 16 Jan 2,17 (Mon) Dec 19, 16 Jan 3,17 Jan 10, 17
2017
Mar 14, 17 Nov 1 Dec 20, 16 Jan 24, 17 Jan 27,17 Jan 17,17 Jan 31, 17 Feb 7,17
Apr 11,17 Jan 17,17 Feb 21, 17 Feb 24, 17 Feb 13, 17 Feb 28, 17 Mar 7,17
. 2017
May 9, 17 Feb 1 Feb 14, 17 Mar 21, 17 Mar 24, 17 Mar 13,17 Mar 28, 17 Apr 4,17
Jun 13,17 Mar 21, 17 Apr 25,17 Apr 28,17 Apr 17,17 May 2, 17 May 9, 17
Jul 11,17 Apr 18,17 May 23, 17 May 26, 17 May 15, 17 May 30, 17 Jun 6, 17
Aug 8,17 Mayl May 16, 17 Jun 20, 17 Jun 23, 17 Jun 12, 17 Jun 27, 17 Jul5,17 (Wed)
Sep 12,17 Jun 20, 17 Jul 25, 17 Jul 28, 17 Jul 17,17 Aug 1,17 Aug 8,17
Nov 14, 17 Aug 22,17 Sep 26, 17 Sep 29, 17 Sep 18, 17 Oct 3,17 Oct 10, 17
Dec12,17 Augl Sep 19, 17 Oct 24,17 Oct 27,17 Oct 16, 17 Oct 31, 17 Nov 7,17
Jan 9, 18 Oct 17,17 Nov 21, 17 Nov 24, 17 Nov 13, 17 Nov 28, 17 Dec5, 17
Feb 13, 18 Nov 1, 17 Dec 26, 17 Jan 2,18 (Tue) Dec 18, 17 Jan 2,18 Jan9, 18
2018 )
Mar 13, 18 Nov 1 Dec 19, 17 Jan 23,18 Jan 26, 18 Jan 16, 18 Jan 30, 18 Feb 6, 18
Apr 10, 18 Jan 16, 18 Feb 20, 18 Feb 23, 18 Feb 12,18 Feb 27, 18 Mar 6, 18
_ 2018
May 8, 18 Feb 1 Feb 13, 18 Mar 20, 18 Mar 23, 18 Mar 12,18 Mar 27,18 Apr 3,18
Jun12,18 Mar 20, 18 Apr 24,18 Apr 27,18 Apr 16,18 May 1, 18 May 8, 18
Jul 10, 18 Apr 17,18 May 22, 18 May 25, 18 May 14, 18 May 29, 18 Jun5, 18

December 22, 2011
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FDM 19-1 Attachment 1.2 Proposal Preparation Process Schedule

Letting PSE Due FasTrak Due Checking & Editing Plans Completed PSE Submitted To Final R/W Utility & Ad on WISDOT Internet
Date Complete Proposal Types FHWA RR check; AD Site
Estimates Compl. Meeting; FHWA
authorize to

advertise for Bids

Tuesday Tuesday Friday Monday Tuesday Tuesday
2018
Aug 14,18 May1l May 22, 18 Jun 26, 18 Jun 29, 18 Jun 18, 18 Jul 3,18 Jul 10, 18
Sep 11, 18 Jun 19, 18 Jul 24, 18 Jul 27,18 Jul 16, 18 Jul 31, 18 Aug 7,18
Nov 13, 18 Aug 21, 18 Sep 25, 18 Sep 28, 18 Sep 17,18 Oct 2,18 Oct9, 18
Dec11,18 Augl Sep 18, 18 Oct 23,18 Oct 26, 18 Oct 15, 18 Oct 30, 18 Nov 6, 18
Jan 8,18 Oct 16, 18 Nov 20, 18 Nov 23, 18 Nov 12, 18 Nov 27, 18 Dec4, 18
Feb 12,18 Nov 1, 18 Dec 26,18 (Wed) Jan2,19 (Wed) Dec 17, 18 Jan 2,19 Jan §, 19
2019 .

Mar 12, 19 Nov 1 Dec 18, 18 Jan 22, 19 Jan 25, 19 Jan 14, 19 Jan 29, 19 Feb 5, 19
Apr9, 19 Jan 15, 19 Feb 19, 19 Feb 22, 19 Feb 11, 19 Feb 26, 19 Mar 5, 19
May 14, 19 Feb 19, 19 Mar 26, 19 Mar 29, 19 Mar 18, 19 Apr 2,19 Apr9, 19

December 22, 2011
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FDM 19-1 Attachment 1.3 Abbreviations used in FDM Chapter 19

Abbreviations used in Chapter 19

ADA - Americans with Disabilities Act

AFE - Authority of Expenditure

ASP — Additional Special Provision

BEES —Bureau of Equity and Environmental Services
BHO — Bureau of Highway Operations

BOS - Bureau of Structures

BPD — Bureau of Project Development

BSHP — Bureau of State Highway Programs
BTLRRH — Bureau of Transit, Local Roads, Railroads and Harbors
BTS — Bureau of Technical Services

BTS-RE — Bureau of Technical Services — Real Estate
CAICE - Computer-Aided Civil Engineering

CEF - Cost Effectiveness Finding

CMM - Construction & Materials Manual

CO - Central Office

DBE - Disadvantaged Business Enterprise

DNR - Department of Natural Resources

DPI — Dots per Inch

DSR - Design Study Report

DTIM - Division of Transportation Investment Management
DWD - Department of Workforce Development
EDA - Economic Development Administration
FHWA — Federal Highway Administration

FOIA - Freedom of Information Act

HCCI - Highway Construction Contract Information
HPC - Highway Planning Committee

LFA — Local Force Account

LIP — Letting Implementation Plan

LPA - Local Public Agency

MQ - Miscellaneous Quantity

OPA - Office of Public Affairs

PD — Project Development

PD — Proposal Development

PDF - Portable Document Format

PDS - Project Development Section

PLE - Permanent Limited Easements

PLP — Proposal Letting Process

PM — Proposal Management

PPJ — Proprietary Product Justification

PPP — Proposal Preparation Process

PS&E — Plans, Specials and Estimate

QMP - Quality Management Program

QPRR - Quarterly PS&E's Received Report
REPM — Real Estate Program Manual

RHS - Railroads & Harbors Section

ROW — Right Of Way

RRPL - Railroad Protective Liability Insurance
SDD - Standard Detail Drawing

SHA - State Highway Agency

SHRM - State Highway Rehabilitation/Maintenance
SOl - Schedule of Items

SoRD - Summary of Review Documentation

STSP - Standardized Special Provision

TEA - Transportation Economic Assistance

TLE — Temporary Limited Easement

TMP - Transportation Management Plan

USR - Utility Status Report

February 25, 2011 Attachment 1.3
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FDM 19-1 Attachment 1.4 Central Office PS&E Contacts

Bureau of Project Development, Proposal Management Section:

Phone
Role Name Number Email Address
Addendum, Requests to
Change PS&E Date,
FasTrak and Late PS&E dotdtsdbpdproposalmanagementsection
Requests Section mailbox N/A @dot.wi.gov
Special Provisions
Reviewer, STSPs Angie Clary 266-3811 angela.clary@dot.wi.gov
Special Provisions
Formatting, Assembling
Proposals Cindy Moy 266-1631 cindy.moy@dot.wi.gov

Project Services Section, Project Development Design Oversight Engineers:

Phone
Region Name Number Email Address
SW Rob Reukema 267-4496 robert.reukema@dot.wi.gov
SE Will Anderson 266-8663 william.andersonl@dot.wi.gov
NC DanTyler 267-7945 daniel.tyler@dot.wi.gov
NE Brian Revello 266-2782 brian.revello@dot.wi.gov
NW Larry Jones 267-7954 larry.jones@dot.wi.gov

Project Services Section, Plans & Contract Examiners:

Phone
Region Plan Reviewer Number Email Address
NE, NC Cyle Haag 266-5563 cyle.haag@dot.wi.gov
SW, NW Jane Englebretsen 266-9889 jane.englebretsen@dot.wi.gov
SE, N-S Fwy Carl Bujanowski 266-3812 carl.bujanowski@dot.wi.gov
Local<$1 Mil David Domabyl 266-1020 david.domabyl@dot.wi.gov

Bureau of Highway Operations, Engineering Liaison Staff

Phone
Region Liaison Number Email Address
SW Vacant
SE Dave Kreitzmann 266-1675 david.kreitzmann@dot.wi.gov
Tom Notbohm
NE, NC-RHI (Supervisor) 266-0982 thomas.notbohm@dot.wi.gov
NC-WIS Debby Kozol 266-5096 deborah.kozol@dot.wi.gov
NW Matt Rauch 266-0150 matt.rauch@dot.wi.gov
Assisting All Ruchi Dutta 266-3879 ruchi.dutta@dot.wi.gov

July 28, 2011
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FDM 19-1 Attachment 1.4 Central Office PS&E Contacts

Phone
Expertise Name Number Email Address
Marking Debby Kozol 266-5096 deborah.kozol@dot.wi.gov
Signing Matt Rauch 266-0150 matt.rauch@dot.wi.gov
Work Zone, Signing or Tom Notbohm
Marking (Supervisor) 266-0982 thomas.notbohm@dot.wi.gov
ITS Dave Kreitzmann 266-1675 david.kreitzmann@dot.wi.gov
Work Zone Peter Amakobe 261-0138 peter.amakobe@dot.wi.gov
Electrical Staff Reviewers:
Phone
Region Liaison Number Email Address
All Jim Kazda 266-8416 james.kazda@dot.wi.gov
Roadside Management, Landscape Architects:
Phone
Area of Concern Liaison Number Email Address
Pre and Post-PS&E, Veg.
Management Leif Hubbard 267-6884 leif.hubbard@dot.wi.gov
Bureau of Equity and Environmental Services:
Phone
Area of Concern Liaison Number Email Address
Native
Vegetation/Wetlands Gary Birch 266-1017 gary.birch@dot.wi.gov
Asbestos/Haz Mat
Materials Shar TeBeest 266-1476 sharlene.tebeest@dot.wi.gov
Archeological Sites Jim Becker 261-0137 james.becker@dot.wi.gov

July 28, 2011
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